Hainesville Road Bike Path Segment I1b; Phase 1I q ol
Consultant Agreement Agenda ltem #

Accounts Payable (1) cert.

Transportation (2) cert.
STATE OF ILLINOIS )
) SS
COUNTYOF LAKE )

COUNTY BOARD, LAKE COUNTY, ILLINOIS
REGULAR SEPTEMBER, A.D. 2008 SESSION
SEPTEMBER 09, A.D. 2008

MADAM CHAIR AND MEMBERS OF THE COUNTY BOARD: _
A joint resolution authorizing the Chair of the County Board, the County Clerk,
-and the County Engineer to execute an agreement between Lake County and Hampton, -
Lenzini and Renwick, Inc., Elgin, lilinois, for the provision of Phase Il engineering
services (Design Engineering) for the proposed bike path along Hainesville Road
(County Highway 24) from lilinois Route 120 to 175 feet south of Heritage Trail
and including a bridge to cross a wetland located within this segment (Segment
Ilb) at a maximum cost of services described of $64,527.00. This resolution
- appropriates $72,000.00 of Matching Tax funds for these engineering services
designated as Section 08-00072-11-BT.

WE RECOMMEND adoption of this Resolution.

. :/,, sAye Nay

Vice-Chairk

Public Works and Transportation Commitiee ~ Financial and Administrative Committee




Municipaﬁty L Name
. C [ Hampton, Lenzini and Renwick, Inc.
o IlllnoBDepartrpent o| omeion, £€
| Townshie A ‘ of Transportation N [ Address
L S | 380 Shepard Drive
U
1 Couniy A L. . . l_"_ City
| Lake County — Division of G Preliminary Engineering Elgin
Transportation E Services Agreement ﬁ
N For
Section . T State
08-00072-11-BT f; Motor Fuel Tax Funds fllinois 60123

-THIS AGREEMENT is made and entered into this _ day of . between the above Local

Agency (LA) and Consultant (ENGINEER) and covers certain professional engineering services in-connection with the
improvement of the above SECTION. Motor Fuel Tax Funds, allotted to the LA by the State of llinois under thg general
supervision of the State Department of Transportation, hereinafter called the “DEPARTMENT”, will be used entirely or in part
to finance ENGINEERING services as described under AGREEMENT PROVISIONS. '

Section Description

Name _ Hainesville Bike Trail
{Structure No. )

Route CH 24 (along) Length 019 - Mi. 1000 FT

Termini _Belvidere road to (south of) Heritage Trail

Description: Preparation of bike path layout, permits, easements and final plans, specifications for the bike path

and pedestrian bridge.

Agreement Provisions

The Engineer Agrees,
1. To perform or be responsible for the performance of the following engineering services for the LA, in connection with the
proposed improvements herein before described, and checked below: .
a. [ Make such detailed surveys as are necessary for the preparation of detailed roadway plans
b. Make stream and flood plain hydraulic surveys and gather high water data, and flood histories for the preparation
of detailed bridge plans. =

C. Make or cause to be made such soil surveys or subsurface investigations including borings a_nd soil profiles and
analyses thereof as may be required to furnish sufficient data for the design of the proposed improvement.
Such investigations are to be made in accordance with the current requirements of the DEPARTMENT.

d. [0 Make or cause to be made such traffic studies and counts and special intersection studies as may be required to
furnish sufficient data for the design of the proposed improvement. _

e. Prepare Army Corps of Engineers Permit, Lake County Stormwater Management Commission Permit,
Department of Natural Resources-Office of Water Resources Permit, Bridge waterway sketch, and/or Channel
Change sketch, Utility ptan and locations, and Railroad Crossing work agreements.

f. X Prepare Preliminary Bridge design and Hydraulic Report, (including economic analysis of bridge or culvert types)
and high water effects on roadway overflows and bridge approaches.

g. X Make complete general and detailed plans, special provisions, proposals and estimates of (.x.)st and ftfrnish the LA
with one (1) copy of each document in both hardcopy and electronic format. Additional-copies _of any or
all documents, if required, shall be furnished to the LA by the ENGINEER at his actual cost for reproduction.

h. & Fumnish the LA with survey and drafts in duplicate of all necessary right-of-way dedications, construction '
easement and borrow pit and channel change agreements including prints of the corresponding plats and staking
as required. A

s.Evaluate Contractor Shop Drawings.
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i. X Prepare the necessary environmental documents in accordance with the procedures adopted by the
DEPARTMENT's Bureau of Local Roads & Streets.

k. [J Prepare the Project Development Report when required by the DEPARTMENT.

(2) That ali reports, plans, plats and special provisions to be furnished by the ENGINEER pursuant to the AGREEMENT, will
- beinaccordance with current standard specifications and policies of the LA and of the DEPARTMENT. it is being
understood that all such reports, plats, plans and drafts shall, before being finally accepted, be subject to approval by the

LA and the DEPARTMENT.

{(3) To attend conferences at any reasonable time when requested to do so by representatives of the LA or the Department.

(4) In the event plans or surveys are found to be in error during construction of the SECTION and revisions of the plans or
survey corrections are necessary, the ENGINEER agrees that he will perform such work without expense to the.LA, even
though final payment has been received by him. He shall give immediate attention to these changes so there will be a

minimum delay to the Contractor.

(5) That basic survey notes and sketches, charts, computations and other data prepared or obtained by thg Engineer
pursuant to this AGREEMENT will be made available, upon request, to the LA or the DEPARTMENT without cost and

without restriction or limitations as to their use. -

(6) That all plans and other documents furnished by the ENGINEER pursuant to this AGREEMENT will be endorsed by him
and will show his professional seal where such is required by law. :

The LA Agrees,

1. To pay the ENGINEER as compensation for all services performed as stipulated in paragraphs 1a, 19, 1i, 2, 3, 5and 6 in
accordance with one of the following methods indicated by a check mark: ’ :

a. [ Asumof money equal to percent of the awarded contract cost of the proposed improvement as

approved by the DEPARTMENT.

b. [] Asum of money equal to the percent of the awarded contract cost for the proposed improvement as approved by
the DEPARTMENT based on the following schedule:

Schedule for Percentages Based on Awarded Contract Cost

Awarded Cost Percentage Fees

Under  $50,000 (see note)

%
%
%

Note: - Not necessarily a percentage. Could use per diem, cost-plus or lump sum.

2. To pay for services stipulated in paragraphs 1a, 1b, 1c, 44, 1e, 1f, 1g, 1h, 1i, 1j & 4k of the ENGINEER AGREES at actual
cost of performing such work plus performing such work plus 100 percent to cover profit, overhead and readiness to serve
- “actual cost” being defined as material cost plus payrolls, insurance, social security and retirement deductions.
Traveling and other out-of-pocket expenses will be reimbursed to the ENGINEER at his actual cost. Subject to the
approval of the LA, the ENGINEER may sublet all or part of the services provided under the paragraph 1b, 1c, 1d, 1e, 1f,
1h, 1j & 1k. If the ENGINEER sublets all or part of this work, the LA will pay the cost to the ENGINEER plus a five (5)

percent service charge.

“Cost to Engineer” to be verified by furnishing the LA and-the-DERARTMENT copies of invoices from the party doing the
work. The classifications of the employees used in the work should be consistent with the employee classifications for the
services performed. If the personnel of the firm, including the Principal Engineer, perform routine services that should
normally be performed by lesser-salaried personnel, the wage rate billed for such services shall be commensurate with

the work performed.

The Total Not-to-Exceed Contract Amount shall be $64,527.00
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That payments due the ENGINEER for services rendered in accordance with this AGREEMENT will be made as soon as

practicable after the services have been performed in accordance with the following schedule:

a. Upon completion of detailed plans, special provisions, proposals and estimate of cost - bein
paragraphs 1a through 1g under THE ENGINEER AGREES - to the satisfaction of the LA ane ei-apprevalb
BERARTMENT, 90 percent of the total fee due under this AGREEMENT based on the approved estimate of cost.

, 100 percent of
paid under “g”

3 ha DEDARTRAMERMNT

b. Upon award of the contract for the improvement by the LA ardits-apprevalh cas
the total fee due under the AGREEMENT based on the awarded contract cost, less any amounts

above.

By Mutual agreement, partial payments, not to exceed 90 percent of the amount earned, may be made from time to time
as the work progresses.

That, should the improvement be abandoned at any time after the ENGINEER has performed any part of the services
provided for in paragraphs 1a, through 1h and prior to the completion of such services, the LA shall reimburse the
ENGINEER for his actual costs plus 100_percent incurred up to.the time he is notified in writing of such abandonment -
“actual cost” being defined as in paragraph 2 of THE LA AGREES.

That, should the LA require changes in any of the detailed plans, specifications or estimates except for those required
pursuant to paragraph 4 of THE ENGINEER AGREES, afterthey-have-been-approved-by-the DEPARTMENT. the LA will
pay the ENGINEER for such changes on the basis of actual cost plus 100 percent to cover profit, overhead and
readiness to serve -“actual cost” being defined as in paragraph 2 of THE LA AGREES. It is understood that “changes” as
used in this paragraph shall in no way relieve the ENGINEER of his responsibility to prepare a complete and adequate set

of plans and specifications.

It is Mutually Agreed,

1.

That any difference between the ENGINEER and the LA concerning their interpretation of the provigions of this
Agreement shall be referred to a committee of disinterested parties consisting of one member appointed by the 3
ENGINEER, one member appointed by the LA and a third member appointed by the two other members for disposition

and that the committee’s decision shall be final.

This AGREEMENT may be terminated by the LA upon giving notice in writing to the ENGINEER at his last known post
office address. Upon such termination, the ENGINEER shall cause to be delivered to the LA all surveys, permits,
agreements, preliminary bridge design & hydraulic report, drawings, specifications, partial and completed estimates and
data, if any from traffic studies and soil survey and subsurface investigations with the understanding that all such
material becomes the property of the LA. The ENGINEER shall be paid for any services completed and any services
partially completed in accordance with Section 4 of THE LA AGREES.

That if the contract for construction has not been awarded one year after the acceptance of the plans by the LA and-their
PRrevarDy=Re-BERARTIMENT, the LA will pay the ENGINEER the balance of the engineering fee due to make 100

percent of the total fees due under this AGREEMENT, based on the estimate of cost as prepared by the ENGINEER and

approved by the LA aad-the-DERARTMENT.

That the ENGINEER warrants that he/she has not employed or retained any company or person, other than a bona fide
employee working solely for the ENGINEER, to solicit or secure this contract, and that he/she has not paid or agreed to
pay any company or person, other than a bona fide employee working solely for the ENGINEER, any fee, comnjission, .
percentage, brokerage fee, gifts or any other consideration, contingent upon or resuiting from the award or mgﬁkmg of this
contract. For Breach or violation of this warranty the LA shall have the right to annul this contract without liability.

Page 30f4 BLR 05510 (Rev. 11/06)




IN WITNESS WHEREOF, the parties have caused the AGREEMENT to be executed in quadruplicate counterparts, each of
which shall be considered as an original by their duly authorized officers.

“Executed by the L4

County of Lake of the

_ (MunisipalityfFewaship/County)
ATTEST: ' ‘ ; State of Iiinois, acting by and through its

By

Lake County Clerk By
(Seal) : ' Title  Chairman of the County Board

RECOMMENDED FOR EXECUTION

Martin G. Buehler, P.E.
- Director of Transportation/County Engineer

Lake County

Executed by the ENGINEER: Hampton, Lenzini and Renwick, Inc.
Engineering Fim
380 Shepard Drive
Street Address
ATTEST: Elgin, lilinois 60123
City, State

By ',%m V% 777% By M/Z{y S{imq
Steven W. Megginson, y‘ /4% .E. Michael G. Berry, P.E., S.E. /‘
Title  Vice President Title  Executive Vice President -

Approved

Date
- Department of Transportation

Regional Engineer

_County Engineer
On behalf of IDOT pursuant to Agreement
of Understanding dated January 22, 2003

Note: Five (5) Original Executed Contracts — (2) LCDOT; {2) IDOT District 1, Local Roads; {1) Consultant
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STATE OF ILLINOIS
DRUG FREE WORKPLACE CERTIFICATION

This certification is required by the Drug Free Workplace Act (Ill. Rev. Stat., ch. 127, par. 152.311),
The Drug Free Workplace Act, effective January 1, 1992, requires that no grantee or contractor shall receive a
grant or be considered for the purposes of being awarded a contract for the procurement of any property or
services from the State unless that grantee or contractor has certified to the State that the grantee or
contractor will provide a drug free workplace. False certification or violation of the certification may result
in sanctions including, but not limited to, suspension of contract or grant payments, termination of the
contract or grant and debarment of contracting or grant opportunities with the State for at least one (1) year

but not more than five years.

For the purpose of this certification, "grantee" or "contractor" means a corporation, partnersyip or other
entity with twenty-five (25) or more employees at the time of issuing the grant, or a department, division or
other unit thereof, directly responsible for the specific performance under a contract or grant of $5,000 or

more from the State.
1. Publishing a statement:

a. Notifying employees that the unlawful manufacture, distribution, dispensing, possession or use of a
controlled substance, including cannabis, is prohibited in the grantee's or contractor's workplace.

b. Specifying the actions that will be taken against employees for violations of such prohibition.

¢. Notifying the employee that, as a condition of employment on such contract or grant, the employee
will:
(1) abide by the terms of the statement; and
(2) notify the employer of any criminal drug statute conviction for a violation occurring in the
workplace no later than five (5) days after such conviction.

2. Establishing a drug free awareness program to inform employees about:

a. the dangers of drug abuse in the workplace;

b. the grantee's or contractor's policy of maintaining a drug free workplace;
any available drug counseling, rehabilitation and employee assistance programs; and

d. the penalties that may be imposed upon an employee for drug violations.

Providing a copy of the statement required by subparagraph 1 to each employee engaged in the performance
of the contract or grant and to post the statement in a prominent place in the workplace.

4. Notifying the contracting or granting agency within ten (10) days after receiving noticg under part (2)
of paragraph ¢ of subsection 1 above from an employee or otherwise receiving actual notice of such
conviction,

5. Imposing a sanction on, or requiring the satisfactory participation in a drug abuse assistance or
rehabilitation program by any employee who is so convicted, as required by Section 5 of the Drug Free
Workplace Act.

6. Assisting employees in selecting a course of action in the event drug counseling, treatment and
rehabilitation is required and indicating that a trained referral team is in place.

Making a good faith effort to continue to maintain a drug free workplace through implementation of the

Drug Free Workplace Act. '

THE UNDERSIGNED AFFIRMS, UNDER PENALTIES OF PERJURY, THAT HE OR SHE IS AUTHORIZED TO EXECUTE THIS
CERTIFICATION ON BEHALF OF THE DESIGNATED ORGANIZATION.

7.

Hampton, Lenzini & Renwick, Inc.
Printed Name of Organization
36-2555986
N Requisition/Contract/Grant
) ID Number '

“Signature of Autﬁpri7bthépresentative

§-22-08

Steven W. Megginson, Vice President
Printed Name and Title Date
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Lake County Department of Transportation
Hainesville Bike Trail
Section 08-00072-11-BT
Phase | & Il Engineering

Scope of Work

. INTRODUCTION

The Lake County DOT intends to construct a Bicycle / Pedestrian path along Hainesyille Road
between Belvidere Road to a point south of Heritage Trail Road. The path will consist of an at-
grade path and a prefabricated pedestrian bridge over an existing wetland/ detention area.

The LCDOT has provided HLR with a current wetland delineation r_epdrt, site survey, right—of-
way strip map and contract plans for adjacent sections of the path. The following is a detailed

scope of services for this contract.

Il. SCOPE OF SERVICES

The project limits include the eastern right-of-way of Hainesville Road extending north from the
northeast intersection with Belvidere Road in Hainesville. The section will extend approximately
400 ft along a commercial development and then 400 ft through and over an existing subdivision
detention area. Itis anticipated a pedestrian bridge will be used to cross this detention area in
order to reduce wetland impacts and minimize detention volume displacement. The remaining
section will connect the path to existing path sections being constructed up to Heritage Trail

Road..

Task 1 — Survey & Data Collection
HLR will review and analyze the existing survey information and project-related data and

records provided by Lake County.

HLR may conduct a brief topographic survey to verify information and include any additional
limits necessary of the project. This may depend on the proposed bridge location and any
recently constructed path improvements. The survey will be plotted and formatted into plan
& profile sheets. Existing cross sections will be developed for the section.

HLR will provide land survey, a permanent easement document and plat for the Walgreens
property, if needed for proposed improvements.

Task 2 — Hydraulics & Drainage Review
HLR will obtain the original detention design and permitting. This will reveal presence of any

excess storage volume in the pond that can be used in the improvement. Compensatory
storage and stormwater detention requirements (if needed) will be developed based on the

- recommended bridge design alternate. HLR will develop and prepare the project Drainage
Report, coordinating this effort with Lake County DOT and the SMC. The existing flared end
section and pipe under the commercial entrance will be evaluated for use in closed system.

HLR-1
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Task 3 — Environmental Analysis and Permit Coordination ]
The project bridge crossing will be planned to minimize wetland impacts and detention

volume displacement.. This evaluation will include permanent and temporary impacts. An
Army Corp of Engineer’s permit will be required and Lake County SMC review will be
required. An Environmental Survey Request will be required if additional right-of-way is
required for improvements.. HLR will provide an endangered species consultation.

Task 4 — Roadway Design .
HLR will prepare the preliminary and final design of the geometry, profile and cross sections

of the Hainesville Path. This will include the evaluation of the existing sidewalk along the
Walgreens property for re-use, utility conflicts, clear zone along the highway and shoulders
adjacent to the path. The existing commercial entrance will be evaluated for placement of a
crosswalk. The remaining sections will be evaluated for the use of the existing roadside

guardrail and obstructions this may resuilt.

Task 7 — Structure Design )
HLR will design the proposed pedestrian bridge to accommodate current AASHTO loading

specifications. The substructure will be designed to provide the minimal surface impact to
the site wetlands. Final design and structure plans will be prepared and sealed by a
Licensed Structural Engineer.

Task 8 - Traffic ManagementlAnalysis
HLR will analyze the existing section and proposed improvements to recommend traffic

management procedures during construction.

Task 9 ~ Final Plan Development
HLR will submit prefinal and final contract plans, specifications and estimates to LC DOT for

review and approval. HLR will submit to Local Roads of IDOT for review of plans.

HLR will review the shop drawings for the prefabricated pedestrian bridge and any other
items requiring review.

Task 10 — Roadway Agency Coordination
HLR will coordinate project activities with the Lake County DOT Project Manager on an

ongoing basis via phone, fax, email and personal meetings. HLR will review gnd modify the
preliminary improvement recommendations and the prefinal contract plans with LCDOT and

IDOT.
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Task 11 — Quality Assurance / Quality Control
HLR will provide independent in-house reviews of the wetland permit, drainage report,

prefinal and final contract plans to monitor compliance with policy and design standards and
the goals of the Lake County DOT. QA/QC reviewers include:

Steve Megginson, P.E., C.F.M. Hydraulic Analysis and Permits
Al Stott, P.E. Roadway and Final Plans
Michael Cima, P.E., S.E. Structural Design

All directives received for the project will be documented in writing. Directives received in
phone conversations will be documented on a Telephone Conversation Memo form.
Directives received in meetings will be documented in meeting minutes. Documentation will
be distributed to the KDOT Project Manager, the project team and the project file.

Task 12 — Project Administration

This work effort includes the time needed by HLR for project-related payroll, progress
reports, invoicing and filing.

HLR-3




- MANHOUR ESTIMATE Lake County DOT
20-Aug-08
Hainesville Bike Path — Section 08-00072-11-BT
TOTAL EMPL HRLY TOTAL
FIELD & LAND SURVEY AND EASEMENT PLATS HOURS CLASS RATE COST
1 Survey Control Points & Traverse: 4 75 "$77.50 $310.00
475 $77.50 $310.00
2 Survey Topography and Cross Sections: 16 T5 $77.50 $1,240.00
16 T5 $77.50  $1,240.00
3 Stream Survey: 0T5 $77.50 $0.00
0T5 $77.50 $0.00
4 Land Survey 16 T5 $77.50 = $1,240.00
16 75 $77.50 $1,240.00
5 R.O.W. Research 6 E6 $109.00 $654.00
: T2 $53.00 $0.00
6 Coordination & Data Gathering: 2 E5 ’ $98.00 $196.00
7 Easement Plat 20 E6 $109.00 $2,180.00
Total Survey & ROW: 100
TOTAL EMPL HRLY TOTAL
PLOT EXISTING SURVEY DATA HOURS CLASS RATE COST
1 Plot Existing Roadway Topography: 12 T2 $53.00 $636.00
2 Plot Existing Utilities: 4 712 $53.00 $212.00
3 Plot Existing Roadway Cross Sections: 8 T2 $53.00 $424.00
4 Plot Existing Stream Cross Sections: 0T4 $67.00 $0.00
5 Draft Permanent Easement Plat 16 E1 $75.00 $1,200.00
Total Plotting: 40
TOTAL EMPL HRLY TOTAL
CONDUCT SPECIAL STUDIES HOURS CLASS RATE COST
1 Temporary Construction Detail Design 12 E8 $134.00 $1,608.00
2 Draft Temporary Details 16 T5 $77.50 $1,240.00
3 Data Gathering: 2 E8 $134.00 $268.00
4 Project Photographs: 8 £5 $98.00 $784.00
5 Archaeological & Biological Surveys: 8 ES $98.00 $784.00
Total Conduct Special Studies: 46

$8,610.00

$2,472.00

$4,684.00




MANHOUR ESTIMATE Lake County DOT

20-Aug-08
Hainesville Bike Path — Section 08-00072-11-BT - :

TOTAL EMPL HRLY TOTAL
DRAINAGE REPORT HOURS CLASS RATE COST
1 Preliminary Bridge Design and Hydraulic Report: 24 E8 $134.00 $3,216.00
8 E3 - $88.00 $704.00
2 LCSMC - Pre Application Mtg & Permitting 8 E8 $134.00 $1,072.00
3 Lake County Stormwater Management Permit: 10 E6 $109.00 $1,090.00
8 E4 $94.00 $752.00
4 Corp of Engineers Permit Application: 16 E6 $109.00  $1,744.00

5 Draft Exhibits 12 T3 $59.00 $708.00 -
6 Soil Erosion Control & Mitigation Plan: 12 E6 $109.00 $1,308.00
4 13 $59.00 $236.00
7 Typing ’ 8 C2 $67.50 $540.00

Total Drainage Report: 110
. $11,370.00
TOTAL EMPL HRLY TOTAL
CONTRACT PLANS AND DESIGN HOURS CLASS RATE CcosT
1 Horizontal & Vertical Alignments . 8 E£8 $134.00 $1,072.00
2 Pathway Layout and Pavement Design: 12 E5 $98.00 $1,176.00
3 Detail Roadway Cross Sections 8 B5 $98.00 @ $784.00
4 Miscellaneous Design 8 E5 $98.00 $784.00
5 Pedestrian Bridge Structural Design: - 24 ES $98.00 $2,352.00
6 Summ Quan, Typical Section & Misc Sheets 8 E5 $98.00 $784.00
7 Drafting ‘ 24 T5 $77.50 $1,860.00
8 Drafting Structural Sheets 24 T4 $67.00 $1,608.00
| 9 Draft Roadway Cross Sections: 12 T5 $77.50 $930.00
10 Draft Erosion Control & Mitigation Plan: 8T5 $77.50 $620.00
11 Draft Summ Quan, Typ Section & Misc Sheets 32 T5 $77.50 $2,480.00
Total Contract Plans and Design 168
$14,450.00

TOTAL EMPL | HRLY - TOTAL

FINAL PLANS HOURS CLASS RATE COsT




MANHOUR ESTIMATE Lake County DOT

20-Aug-08
Hainesville Bike Path — Section 08-00072-11-BT
1 Contract Speciiications, Proposal Booklet 10 £8 $134.00 $1,608.00
2 Office Review: ‘ 16 E9 $143.50 $2,296.00
3 Quantity Takeoff: : 8 E5 $98.00 $784.00
4 Estimate of Cost: 6 E8 $134.00 $804.00
S Typing . . 6 C2 $67.50 $405.00
6 Printing and Copy 12 T4 $67.00 $804.00
7 Revisions: 16 E8 $134.00  $2,144.00
24 T5 $77.50 $1,860.00
8 Shop Drawing Review 8 E4 $94.00 $752.00
Total Final Plan Preparation: 108
$11,457.00
TOTAL EMPL HRLY TOTAL
CONSULTATION AND COORDINATION HOURS CLASS RATE COST
1 IDNR, USFWS, Wetland Subconsultant: 4 £8 $134.00 $536.00
2 IDOT 4 £8 $134.00 $536.00
3 Lake County DOT: 12 E8 $134.00  $1,608.00
4 LCSMC - Pre Application Mtg & Permitting 8 E8 $134.00 $1,072.00
5 Utilities: 4 E4‘ $94.00 $376.00
Total Consultation and Coordination: 32
$4,128.00
TOTAL EMPL HRLY TOTAL
- PROJECT ADMINISTRATION HOURS CLASS RATE COST
1 Project Management: _ 8 PR $153.00 $1,224.00
$1,224.00
TOTAL PROJECT MANHOURS / FEE 612 . $58,395.00
COST OF SERVICES BY OTHERS
SOIL BORINGS (MSE&T, Inc) $5,355.00
Sublet Service Charge $277.00
LCSMC Review Fee - $500.00
TOTAL OUTSIDE SERVICES COST $6,132.00

TOTAL CONSULTANT FEE ' $64,527.00




MIDLAND STANDARD ENGINEERING & TESTING, INC.

26575 West Commerce Drive  Volo, lllinois 60073
(847) 270-0832 f(847) 270-0836

August 12, 2008

Mr. Steve Megginson, P. E., S. E.
‘Hampton, Lenzini and Renwick, Inc.
380 Shepard Drive

Elgin, lilinois 60123-7010

Re:  Proposal for Subsurface Exploration and Analysis
Pedestrian Bridge Structure
Hainesville Road, North of Route 120
Lake County, Hllinois

Dear Mr. Megginson:

We are pleased to have the opportunity to submit the following proposal for
performance of a soil exploration for the proposed improvements.

Project Description and Scope of Work

The proposed project consists of a subsurface soil investigation to determine
subsurface condition at the proposed pedestrian bridge abutment locations. The
abutment locations exist along the eastside of Hainesville Road, behind an
existing guardrail near a known wetland.

ethod of Performance - Field Work

The subsurface soil exploration for the proposed improvements will be
accomplished by performing two (2) soil borings to a depth of fifty (50) feet
below the existing pavement surface. The soil borings will involve drilling test
holes that incorporate standard penetration tests and split-spoon sampling at 2-
1/2 to 5 foot intervals, in accordance with the current IDOT Geotechnical
Manual. ‘

Method of Performance - Analysis and Report

We propose to mobilize a drill rig to the site after notice to proceed, layout, and
utility clearance. We will provide a Field Engineer at the site to layout the
borings and during the drilling to observe the exploration, perform field tests and
measurements, prepare field reports, and maintain contact with our office. In
this way, the program can be adjusted as it progresses and more is known about




MIDLAND STANDARD ENGINEERING & TESTING, INC.

EFFECTIVE JANUARY, 2007

FEE AND RATE SCHEDULE
GENERAL CONDITIONS

HENGINEERING AND ASSOCIATED SERVICES

Fees for our services will be based upon the time worked on the
project at the following rates:

Rate Per Hour
Project Engineer

Project Mgr./Sr. Engineer, P.E.
Project Engineer, P.E.

Sr. StaffField Engineer

Field Engineer See attached
Eng. Technician proposal
Sr. Technician for rates
Technician

CAD Draftsman

Draftsman

Word Processing

OVERTIME RATES: Applicable to all classifications below
Staff Eng. - O.T. Rates are 1.40 times straight time

WE RESERVE THE RIGHT TO SUSPEND OR TERMINATE
WORK UNDER ORAL AGREEMENT UPON FAILURE OF THE

CLIENT TO PAY INVOICES AS DUE.

{iemployees, agents, subcontractors and their employees and agents. f]

REIMBURSABLE EXPENSES
The following items are reimbursable to the extent of actual expenses:
1. Transportation, lodging and sibsistence for out of town
travel :
. Long distance telephone, telegraph and cable charges.
. Special mailings and shipping charges.
. Special materials and equipment unique to the project.
. Automobile travel on projects.
. Computer charges.

W

INSURANCE

We maintain Workman's Compensation Insurance and Employer's
Liability Insurance in conformance with state law. In addition, we
maintain Comprehensive General Liability Insurance and
Automobile Liability Insurance with bodily injury (limit
$1,000,000 each occurrence, $1,000,000 aggregate) and property
damage (limit $1,000,000 each occurrence, $1,000,000 aggregate).

Within the limits of said insurance, we agree to hold the client
harmless from and against loss, damage, injury or liability arising
directly from the negligent acts or omissions of ourselves, our

the client placed greater responsibilities upon us or requires further
insurance coverage, we if specifically so directed will take out
additional insurance (if procurable) to protect us, at the clients'
expense. But we shall not be responsible for property damage from
any cause, including fire and explosion, beyond the amounts and

coverage of our insurance.

TEST BORINGS AND FIELD INVESTIGATIONS

On projects requiring test borings, test pits, or other explorations,
we may obtain the services of reputable subcontractors to perfomn
such work. :

Inot to exceed $2,000,000, or the amount of our fees, which ever is

SPECIAL RATES
Per Diem or other special rates can be established for specific
projects when conditions indicate the desirability of such rates.

LIMITATION OF PROFESSIONAL LIABILITY
The Client recognizes the inherent risks connected with
construction. In performing our professional services, we will use
that degree of care and skill ordinarily exercised, under similar
circumstances, by reputable members of our profession practicing in
the same or similar locality. No other warranty, express or implied, is
made or intended by the proposal for consulting service or by
furnishing oral or written reports of the findings made. It is agreed
that the Client will limit any and all liability, claim for damages, cost
of defense or expenses to be levied against us on account of any
design defect, error, omission, or professional negligence to a sum

greater.

INCREASES :

Fee schedule increases made by our firm on an over-all client basis
will be applied to work on all projects as they become effective. At
least 30 days advance notice of such increases will be given.

‘I A more detailed separation of charges and data will be provided at

ACCESS TO SITES .

Unless otherwise agreed, the Client will farnish us with right-oft
access to the site in order to.conduct the planned exploration. We
will take responsible precautions to minimize damage to the site due
to our operations, but have not included in the fee the cost of]

INVOICES )
Progress invoices will be submitted to the client monthly and a final

bill will be submitted upon completion of the services. Invoices
will show charges for different personnel and expense classifications.

clients request, but each invoice is due on presentation and is past
due thirty (30) days from invoice date. Client agrees to pay a finance
charge of 1 1/2% per month, or the maximum rate allowed by law on
past due accounts.

The clients obligation to pay for the work contracted is in no way
dependent upon the clients ability to obtain financing, zoning,
approval of governmental or regulatory agents, or upon the client's
successful completion of the project.

restoration of any damage resulting from the operations. If the Client

restoration to the fee.

desires, we will restore any damage to the site and add the cost oF“




